

	0	Task Mod	Task Name	Duration	Start I	inish	ep 4, '16 M W	Sep	11, '16 _T _T	Sep 18, S M	'16 Sep 2! W F S	5, '16 T T 9	Oct 2, '16 M W	Oct 9	, '16 T _T	Oct 16, '	16 (V F	Oct 23, ': S T	16 _T	Oct 30,	'16 W F	Nov 6, '	'16 T
15		*	Second round of	prese1 day	Tue 11/22/16	Гие 11/22/16								. 1 5 1		, , , ,							
16		*	Project Videos ar	nd Sta1 day	Wed 11/23/1	Wed 11/23/1	<u> </u>																
17		*	Meet with Collab	oratc1 day	Thu 11/24/16	Γhu 11/24/10																	
18		*	Initial Integration	1 day	Fri 11/25/16	ri 11/25/16	-																
19		*	Meeting with col	labor 1 day	Mon 11/28/1	Mon 11/28/1	- [
20		*	Testing	1 day	Mon 11/28/1	Mon 11/28/1	- <u> </u>																
21		*	Meeting with col	labor 2 days	Tue 11/29/16	Wed 11/30/1																	
22		*	incorporation of	feedl 1 day	Wed 11/30/1	Wed 11/30/1																	
23		*	Testing	1 day	Thu 12/1/16	Γhu 12/1/16	-																
24		*	Prep for Demo	2 days	Fri 12/2/16	Mon 12/5/16																	
25	Complete PresentaComplete final Rep		tatio 4 days	Wed 4/12/17	Sun 4/16/17																		
26			Complete final Re	eport 6 days	Wed 4/12/17	Wed 4/19/17	7																
27		★ Write video scri★ Project Videos		t, del 11 days	Wed 4/12/17	Wed 4/26/17	7																
28				6 days	Wed 4/19/17	Wed 4/26/17	7																
				Task		Inactivo	Tack				Manual Summ	aan, Pollu			Evtorn	nal Milestor	20	<u> </u>					
Project: FarmBot.jpg Date: Wed 10/26/16			Split		Inactive Ta					Manual Summ				Deadl		ic .	•						
		i.jpg	Milestone	♦ Inactive N						Start-only	iui y	E	•	Progre									
		0/10	Summary	·	Manual T					Finish-only		3		_	al Progress								
				Project Summary		Duration					External Tasks	;	_			1 10g1c33	•						
				-			-			age 2													































